

October 24, 2018



INFORMATION LETTER NO. 3 TAYLOR AVENUE PEDESTRIAN TUNNEL

Dear Project Area Residents and Other Interested Parties:

The **tunnel installation** initially scheduled for the weekend of October 26th has been **rescheduled for the weekend of November 2nd**. The contractor requested additional time to test and manufacture the required grade of steel pipe to be used in the tunnel. Due to the nature of the work and the least amount of train traffic occurring over the weekend, the work will be performed in a continuous 24-hour operation beginning at approximately 7 pm on Friday, November 2nd and continuing through mid-day on Sunday, November 4th. This schedule is subject to change if required by the Union Pacific Railroad.

The contractor is determined to make every effort to still complete the job by December 31st and open the existing tunnel to vehicular traffic and new tunnel to pedestrian traffic by that date. Any foreseeable changes to the completion date will be communicated on the next mailing.

If you have any questions about the work, please feel free to contact the Resident Engineer, Joe Franek, by phone at 312-720-0022 or by email at jfranek@benesch.com. I am also available by telephone at 630-547-5520 or by email at ttopor@glenellyn.org. As a reminder, a website www.taylorunderpass.com has been created for the project, including the ability to sign up for the receipt of project updates.

Sincerely,

A handwritten signature in black ink that reads "Tom J. Topor".

Tom Topor, PE
Senior Civil Engineer
Glen Ellyn Public Works Department

CC: Administration Village Manager's Office Group; Police: PN, RA; Fire: CC, Admin; Public Works Supervisor Group, Glenbard District 87: LO,CM; Glen Ellyn Park District: DH; Glen Ellyn School District 41: DS